
Cost and Schedule of Milestones

Project Name

ITA Release 3 - Strategic Assessment10/1/2001 1/28/2002 535.5 100% 535.5 100% 535.5 535.5
ITA Release 3 - Requirment Matrix 10/1/2001 1/28/2002 287.5 100% 287.5 100% 287.5 287.5
ITA Release 3 - Technical Specification2/1/2002 4/27/2002 287.4 68% 196.1 100% 287.4 287.4
ITA Release 3 - Best Practice 2/1/2002 6/1/2002 125.0 48% 60.4 100% 125.0 125.0
ITA Release 3 - Build & Test Report 3/1/2002 9/30/2002 462.8 14% 65.2 10% 46.3 46.3
ITA Release 3 - Quarterly Report 10/1/2001 9/30/2002 1,801.8 50% 895.9 50% 900.9 900.9

0% 0.0 0% 0.0 0.0
0% 0.0 0% 0.0 0.0

ITA Release 4 - SME Support for Application Teams10/1/2002 9/30/2003 2,450.0 0% 0.0 0% 0.0 0.0
ITA Release 5 10/1/2003 9/30/2004 2,000.0 0% 0.0 0% 0.0 0.0
 0% 0.0 0.0

0% 0.0 0% 0.0 0.0
 0% 0.0 0.0
 0% 0.0 0.0
 0% 0.0 0.0

Development Subtotal 7,950.0 2,040.7 2,182.6 2,182.6

Maintenance:
FY 2001 10/1/2000 9/30/2001 0.0 100% 0.0 0% 0.0 0.0
FY 2002

1st Quarter 10/1/2001 12/31/2001 100.0 100% 100.0 100% 100.0 100.0
2nd Quarter 1/1/2002 3/31/2002 100.0 100% 100.0 100% 100.0 100.0
3rd Quarter 4/1/2002 6/30/2002 100.0 0% 0.0 60% 60.0 60.0
4th Quarter 7/1/2002 9/30/2002 100.0 0% 0.0 0% 0.0 0.0

FY 2003
1st Quarter 10/1/2002 12/31/2002 250.0 0% 0.0 0% 0.0 0.0
2nd Quarter 1/1/2003 3/31/2003 250.0 0% 0.0 0% 0.0 0.0
3rd Quarter 4/1/2003 6/30/2003 250.0 0% 0.0 0% 0.0 0.0
4th Quarter 7/1/2003 9/30/2003 250.0 0% 0.0 0% 0.0 0.0

FY 2004 10/1/2003 9/30/2004 1,000.0 0% 0.0 0% 0.0 0.0
Maintenance Subtotal 2,400.0 200.0 260.0 260.0
Project Total 10,350.0 2,240.7 2,442.6 2,442.6
All dollars in thousands
*Budgeted Cost of Work Scheduled

Planned Value of Work Scheduled as 
of Analysis Date 2241 Analysis Date 3/31/2002

Cost Variance  (BCWP-ACWP) 0.024416
% Cost Variance  (CV/BCWP) 0%

Schedule Variance  (BCWP-BCWS to date) 201.9353809
% Schedule Variance  (SV/BCWS to date) 9%

Comments:

ITA Service & Support

Planned 
Percentage of 

Milestone 
Completed at 

03/31/2002

Total Milestone 
Cost 

(BCWS* or Planned 
Value)

Planned 
Start Date

Earned Value 
(Budgeted Cost of 
Work Performed)

Planned Value of 
Work Scheduled 

at 03/31/2002Development:

Actual 
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Actual Costs of 
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Performed

Planned 
Completion 

Date
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Project Funding Plan

Project Name

FY2002 FY2003 FY2004 FY2005 FY2006 FY2007
Budget Level 3,900.0 3,450.0 3,000.0 3,000.0 3,000.0 2,800.0
Redirections
Funding Change 
Request 

Subtotal 3,900.0 3,450.0 3,000.0 3,000.0 3,000.0 2,800.0
Funding from Other 
Sources  0.0 0.0 0.0 0.0 0.0 0.0
Total Initiative Funding 

3,900.0 3,450.0 3,000.0 3,000.0 3,000.0 2,800.0
*dollars in thousands

Comments:

Cost Variances:

Project Funding Plan Assistance Tool:

2000 2001 2002 2003 2004 Total
ITA Release 3 - Strategic Assessment10/1/2001 1/28/2002 535.5 -            -             536            -             -          536         
ITA Release 3 - Requirment Matrix10/1/2001 1/28/2002 287.5 -            -             288            -             -          288         
ITA Release 3 - Technical Specification2/1/2002 4/27/2002 287.4 -            -             287            -             -          287         
ITA Release 3 - Best Practice2/1/2002 6/1/2002 125.0 -            -             125            -             -          125         
ITA Release 3 - Build & Test Report3/1/2002 9/30/2002 462.8 -            -             463            -             -          463         
ITA Release 3 - Quarterly Report10/1/2001 9/30/2002 1,801.8 -            -             1,802         -             -          1,802      
0 -            -             -            -             -          -          
0 -            -             -            -             -          -          
ITA Release 4 - SME Support for Application Teams10/1/2002 9/30/2003 2,450.0 -            -             -            2,450         -          2,450      
ITA Release 5 10/1/2003 9/30/2004 2,000.0 -            -             -            -             2,000      2,000      
 -            -             -            -             -          -          
0 -            -             -            -             -          -          
 -            -             -            -             -          -          
 -            -             -            -             -          -          
 -            -             -            -             -          -          

Development Subtotal 7,950           -            -             3,500         2,450         2,000      7,950      

Maintenance:
FY 2001 10/1/2000 9/30/2001 -            -             -            -             -          -          
FY 2002

1st Quarter 10/1/2001 12/31/2001 100.0 -            -             100            -             -          100         
2nd Quarter 1/1/2002 3/31/2002 100.0 -            -             100            -             -          100         
3rd Quarter 4/1/2002 6/30/2002 100.0 -            -             100            -             -          100         
4th Quarter 7/1/2002 9/30/2002 100.0 -            -             100            -             -          100         

FY 2003
1st Quarter 10/1/2002 12/31/2002 250.0 -            -             -            250            -          250         
2nd Quarter 1/1/2003 3/31/2003 250.0 -            -             -            250            -          250         
3rd Quarter 4/1/2003 6/30/2003 250.0 -            -             -            250            -          250         
4th Quarter 7/1/2003 9/30/2003 250.0 -            -             -            250            -          250         

FY 2004 10/1/2003 9/30/2004 1,000.0 -            -             -            -             1,000      1,000      
Maintenance Subtotal 2,400           -            -             400            1,000         1,000      2,400      
Project Total 10,350         -            -             3,900         3,450         3,000      10,350    

The table below is provided as a reference tool to aid in the estimation of total initiative funding requirements (above) through FY 2004.  The 
information provided reflects your input on the previous Cost and Schedule of Milestones worksheet.  The numbers provided depict the actual 
fiscal year that expenses will be incurred, regardless of when the funds were obligated.  This information should be used to determine your 
funding requirements.  Data captured from the Cost and Schedule of Milestones worksheet is only available through FY 2004.  However, having 
this information available through FY 2004 should also allow for more accurate funding plans for FY 2005 and beyond.

Spending by Fiscal YearTotal 
Milestone 

Cost

Planned 
Completion 

DateDevelopment:
Planned 

Start Date

ITA Service & Support

(1) For Budget Year 2003, if you are requesting a funding increase of greater than 10 percent of the total funding amount 
(a) received during fiscal year 2002 or (b) the fiscal year 2003 President's budget, please explain the reason for the 
requested budget increase.

(2) For Budget Year 2004, if you are requesting a finding increase of greater than 10 percent of the total funding amount 
of your revised request for Budget Year 2003, please explain the reason for the requested funding increase.
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IRB Summary

Project Name

Cost of FTEs:
FY2001 FY2002 FY2003 FY2004 FY2005 FY2006 FY2007 Total

Number of Department FTEs 1.00 1.00 1.00 1.00 1.00 1.00
Fully Burdened FTE Rate (in 
thousands of dollars) 88.5 93.0 101.5 106.0 111.0 116.0 121.0
Department FTE Costs 0.0 93.0 101.5 106.0 111.0 116.0 121.0 648.5

Maintenance and Development Expenses:
FY2001 FY2002 FY2003 FY2004 FY2005 FY2006 FY2007 Total

Maintenance Expenses:
Minimum to Sustain 400.0 1,000.0 1,000.0 1,000.0 1,000.0 1,000.0 5,400.0
Technology Refresh 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Subtotal Maintenance/Operational 0.0 400.0 1,000.0 1,000.0 1,000.0 1,000.0 1,000.0 5,400.0

Development Expenses:
Planning 100.0 300.0 350.0 300.0 300.0 290.0 1,640.0
Services 3,400.0 2,150.0 1,650.0 1,700.0 1,700.0 1,510.0 12,110.0
Useful Segment 2 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Useful Segment 3 0.0
Useful Segment 4 0.0
Useful Segment 5 0.0

Subtotal Development 0.0 3,500.0 2,450.0 2,000.0 2,000.0 2,000.0 1,800.0 13,750.0
Subtotal Expenses  0.0 3,900.0 3,450.0 3,000.0 3,000.0 3,000.0 2,800.0 19,150.0
Department FTEs 0.0 93.0 101.5 106.0 111.0 116.0 121.0 648.5
Total Expenses 0.0 3,993.0 3,551.5 3,106.0 3,111.0 3,116.0 2,921.0 19,798.5

Breakout of FTEs:

FY2001 FY2002 FY2003 FY2004 FY2005 FY2006 FY2007
Percentage Maintenance 15.00% 30.00% 33.00%
Percentage Development

Planning 5.00% 15.00% 12.00%
Useful Segments 80.00% 55.00% 55.00%

Total Percentage
(Total should equal 100%) 0.00% 100.00% 100.00% 100.00% 0.00% 0.00% 0.00%

Total Maintenance and Development Expenses:
Total Maintenance 0.0 414.0 1,030.5 1,035.0 1,000.0 1,000.0 1,000.0 5,479.4
Development:

Planning 0.0 104.7 315.2 362.7 300.0 300.0 290.0 1,672.6
Useful Segments 0.0 3,474.4 2,205.8 1,708.3 1,700.0 1,700.0 1,510.0 12,298.5

Total Development 0.0 3,579.1 2,521.1 2,071.0 2,000.0 2,000.0 1,800.0 13,971.1
*dollars in thousands

Comments:

ITA Service & Support

Please consider the number of FTEs allocated to this initiative by fiscal year (identified on the Life Cycle Cost sheet and Row 17 
above) and estimate by percentage the level of effort associated with maintenance and development activities.  Development level 
of effort estimates should be further subdivided planning and useful segment support. 
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Lifecycle Cost Estimate

Project Name

Lifecycle Costs:
2001 2002 2003 2004 2005 2006 2007 Total*

Savings 1,000.0 2,000.0 2,200.0 2,400.0 2,600.0 2,800.0 13,000.0
Expenses :

Hardware  0.0
Software  800.0 300.0 250.0 150.0 100.0 35.0 1,635.0
Contractor Services  3,100.0 3,100.0 2,700.0 2,800.0 2,850.0 2,715.0 17,265.0
Training  0.0
Security 0.0 50.0 50.0 50.0 50.0 50.0 250.0
Other  0.0 0.0 0.0 0.0 0.0 0.0 0.0

Subtotal Expenses  0.0 3,900.0 3,450.0 3,000.0 3,000.0 3,000.0 2,800.0 19,150.0
Department FTE Costs 0.0 93.0 101.5 106.0 111.0 116.0 121.0 648.5
Total Expenses 0.0 3,993.0 3,551.5 3,106.0 3,111.0 3,116.0 2,921.0 19,798.5
Net Savings
(Savings - Expenses) 0.0 -2,993.0 -1,551.5 -906.0 -711.0 -516.0 -121.0 -6,798.5
Discount Factor 1.000 0.9569 0.9157 0.8763 0.8386 0.8025
Net Present Value -2,993.0 -1,484.7 -829.7 -623.0 -432.7 -97.1 -6,460.2
dollars in thousands
* Totals do not include FY 2001 costs

Non-IT Contract Cost Estimates:

2002 2003 2004 2005 2006 2007 Total

Other Costs (Any OTHER costs 
associated with this contract that 
are NOT IT costs.) 0.0

Comments:
Security: The ITA is a backend infrastructure solution that resides at the FSA Virtual Data Center.  All system security is managed 
through the VDC.  This effort will perform a security self-assessment on an annual basis. Cost Savings:  ITA provides applications 
cost savings through four distinct initiatives: subject matter experts, reusable common services, reusable environments and 
performance testing services.  ITA provides cost savings through shared SMEs which all application teams can use; these SMEs 
are typically very expensive.  The ITA  saves application teams money by making use or Reusable Common Services which are 

ITA Service & Support

If the initiative is but one part of a contract that supports an information process, such as a data collection or business process, 
then please provide in thousands of dollars the ADDITIONAL contract costs for fiscal years 2001 through 2007.  In these cases, 
the total contract costs will exceed the IT costs.

2001
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Validation

Project Name

FY2001 FY2002 FY2003 FY2004 FY2005 FY2006 FY 2007 Total
Total Expenses Not Including FTEs

IRB Summary 0.0 3,900.0 3,450.0 3,000.0 3,000.0 3,000.0 2,800.0 19,150.0
Lifecycle Cost 0.0 3,900.0 3,450.0 3,000.0 3,000.0 3,000.0 2,800.0 19,150.0
Project Funding Plan 3,900.0 3,450.0 3,000.0 3,000.0 3,000.0 2,800.0

Total Department FTEs
IRB Summary 0.0 93.0 101.5 106.0 111.0 116.0 121.0 648.5
Lifecycle Cost 0.0 93.0 101.5 106.0 111.0 116.0 121.0 648.5

Total Expenses including FTEs
IRB Summary 0.0 3,993.0 3,551.5 3,106.0 3,111.0 3,116.0 2,921.0 19,798.5
Lifecycle Cost 0.0 3,993.0 3,551.5 3,106.0 3,111.0 3,116.0 2,921.0 19,798.5

*dollars in thousands

Comments:

Exhibit 53 Information:
FY2002 FY2003 FY2004

IT Goal A6
IT Expenses (Net of FTE Costs) 3,900.0 3,450.0 3,000.0
Number of IT FTE 1.0 1.0 1.0
Steady State % 10.37% 29.01% 33.32%
Development % 89.63% 70.99% 66.68%
IT Security % 1.61%
Financial Management % 0.00%
Maintenance/Operational 414.0 1,030.5 1,035.0
Development 3,579.1 2,521.1 2,071.0

ITA Service & Support
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